‘a X ol
Declassified in Part - Sanitized Copy Approved for Release 2012/04/11 : CIA-RDP78-03424A000500120059-1

TN -

~aNEINENTIAL

25X1

August 14,1956

25X1

et
poe /- REV DATE 3 ‘tesc  BY ey S5¥0
onic comp 25Ge o0 _SCe e ©

ORIG CLASS oS FABES w9 __ A1V cLits S

JUST &2 NIXT REV £2O/Q RUTH: HR 132 | 25X 1

Re: RD-T79, T.0. T
Gentleuen:

We are submitting herewith our proposal under T.0. 7 of Contract
RD-79. The total estimated prices are as follows:

Estimated Price 25X1

Phase A $J+7,h8§.69
Phase B 168.4
$5';oi',6'5"1'.'1%

Government furnished equipment will be required as follows
within 30 days of contract date: 2 recorders, 2 amplifiers, 2 power
supplies, various antennas compatible with filters supplied under T.0.5
of R.D.79, RF Generator - 2000 mc - 4000 mc.

It is anticipated that several purchase orders for this Task will
be of such magnitude that prior approval by the contracting agency will be
necessary. Contractor working in conjunction with the engineering section
of the contraecting agency (regarding specifications) will forward information
regarding the orders in question as soon as possible. Expeditious approval
of these orders will be necesscary if the early delivery date requested is to
be meintained.

Delivery on Phase A will cormence in 90 days from receipt of
contract. Full delivery of Phese A and Phase B will be within 120 days
from receipt of contract, providing the government furnished equipment
and thic comnercial items are received within promised delivery dates.

Contractor and contracting agency have on file copies of specifi-
cations referred to in this proposal.

"R ,,i. Very truly yours,
G LT 'AL
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RD-79 TASK #7

Phase A

Direct Lsabor:
Supervision 510 hrs.
Mech oEngro l'TO hrs,
Eng. Asst. 510 hrs.
Eng. Asst. 1060 hrs,

Shop 174 hrs,
Shop 510 hrs.
Drafting 280 hrs.

TOTAL DIRECT IABOR

Overhead atg
TOTAL DIRECT LABOR + OVERHEAD
Parts and Materials
Outside Contract
Telephone & Telegraph
Shipping

Fixed Fee -E

TOTAL COSTS

TOTAL CONTRACT PRICE PHASE A 4T, 402,069
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RD-79 TASK #7
Phase B

Direct Labor:

Sr. Engineers 40 hrs.

Supervision 120 hrs.

Eng. Assistant 170 hrs.

TOTAL DIRECT LABOR

Overhead =

Other Direct Costs:
Parts and Materials
TOTAL COSTS

Fixed Fee «

TOTAL CONTRACT PRICE PHASE B 3,168.45
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WORK TO BE PERFORMED UNDER T.0. 7
OF RD-T9.

Phase A

Item 1. Supply 15 each of Aircraft Remote Indicator Cuble per specifications
supplied by contracting agency.

Item 2. Supply installation cables as follows, per specifications supplied
by contracting agency.

(2) 15 sets combined cable Nos. 1 and 2; 10 cables per set,
total 150 cables.

(b) 90 cables No. 3 to be incorporated in mounting rack.

Item 3. Supply 15 each of aircraft heater power distribution boxes per
specifications supplied by contracting agency.

Item k., Supply 15 each of Aircraft Switch Fuse Indicator Group Box Type B
per specifications supplied by contracting agency.

Item 5. Supply 15 each of Aircraft Remote Indicator/Contml Unit per
specifications supplied by contracting agency.

Item O. Supply 8 each Test Bench Junction Boxes and a total of 296 ancillary
cables per specifications supplied by contracting agency.

Item 7. Supply 30 racks each to house one recorder, one amplifier, power
supply and one filter; recorder, amplifier and power supply to be
shock mounted.

Item 8. Supply 30 racks each to house 2 recorders » 2 pover supplies, and
2 filters; recorders and power supplies to be shock mounted.

Item 9. Supply working drawings for mechanical construction under items
3, 4, 5, 6, 7, and 8. Supply schematics for cables and wiring
under items 1 thru 9.

Phase B

Perform system test on one complete system from RF input to recorder
output for bands covered by filters under T.0. 5, RD-79. Performsnce of this
test will require the expending of one set of installation cables to be
constructed under item 2, Phase A. Perform tests to check filter characteristics.

Approach to Tesk

Contractor is aware of the parameters affecting T.0. 7; early delivery,
quality construction, protection against severe environmentel conditions and
design to facilitate field installation. With these factors in mind, the
contractor will maintein very close liaison with the contracting agency throughout
the task. Delivery of components for this task may necessitate changing of
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specifications from time to time to realizec en early delivery. ©Such changes will
be subject to approval of the contracting agency.

Exceptions to Specifications

Contracting agency specifications call for using Mil-W-5086 wire or
equal. Contractor's initial inquiries reveal that this wire is not available
in the colors required. A substltution will be made subject to the contracting
agency's approval.
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